. | W4/ F

1SSUANCE NUMBER:

MPD 8020.2
ISSUANCE TRANSMITTAL SHEET

DATE:

November 30, 1967

MATERIAL TRANSMITTED

1. This is a new Saturn V Program Directive.

2. The purpose of this Directive is to establish respomsibilities
for Saturn V elements using MIF facilities.

FILING INSTRUCTIONS

All MSFC Issuances will be filed in a standard 3-ring binder in numeric

sequence without regard to the alphabetic prefix which identifies the
type of issuance.
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EFFECTIVE DATE:

.fﬂﬁ'&'f Pid MARSIM!

PROGRAM DIRECTIVE

November 30, 1967

SUBJECT: SATURN V PROGRAM RELATIONS WITH MTF

SATURN V PROGRAM DIRECTIVE NUMBER: 49 REVISION NUMBER:

REVISION DATE:

PREPARED BY: SATURN V TEST MANAGEMENT OFFICE (I-V-T)
PHONE: 876-1574/ROBINSON

1. PURPOSE

This Program Directive establishes responsibilities for Saturn V elements
using MTF facilities.

2. SCOPE

. This directive applies to all Saturn V elements using MTF facilities.

3. REFERENCES

a. Charter - Mississippi Test Facility, Chapter 2-4-92, of the MSFC
Management Manual, dated September 17, 1966,

b. MTF Management Instruction I-MT 8020, "Test Program Planning
for Mission Operations at MTF, ' dated June 20, 1967.

4. POLICY

Saturn V elements using MTF facilities shall provide MTF sufficient
information and support to perform its functions defined in Reference 3 a. Ref. 3a

5. RESPONSIBILITIES

Saturn V S-IC and $-1I Stage Managers shall:

a. Submit an MTF Task Directive to MTF for each major, identifiable
block of testing, and for each special task to be performed at MTF
(for example, special tests, tank entries, or inspections). Sec
Enclosure 1 for a sample completed MTF Task Directive. Enc. 1
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. 5. RESPONSIBILITIES (Continued)
b. Provide MTF with the documentation which defines test plans,

requirements, objectives, criteria,

procedures, etc.. for

each task directive submitted to MTF in compliance with

paragraph 5a., above.

c. Assure early identification of open work to be performed at
MTF and timely delivery of modification kits. All open work
to be performed on a stage at MTF should be identified before

delivery of the stage to MTEF.

d. Assure that stage contractors are informed of the MTF charter
(Reference 3 a.) and appropriate amplifying MTF management Ref. 3a

instructions, such as Reference 3 b.

Ref. 3b

e. Assure that stage contractors' organizations at MTF have
sufficient management authority to maintain local control of

stage operations.

f. Assure that stage contractors submit Detailed Operating
Procedures (DOP's) to MTF for approval before implementation.

g. Inform the Saturn V Program Manager immediately of any
difficulty or problem in complying with the above.

. 6. IMPLEMENTATION

This directive shall be implemented immediately.

1 Enc:
Sample MTF Task Directive

Distribution:
See Page 3
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Manager, Saturn V Program
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Distribution for Action:

MSFC:
1-V-SIC, Mr. Urlaub (3)

1-V-SiI, Mr. Godfrey {3}

Distribution for Information:

MSFC:

DIR, Dr. von Braun
DEP-T, Dr. Rees

DIR, Mr. Shepherd
1-DIR, Gen. O'Connor
I-DIR, Mr. Hueter
1-DIR, Dr. Mrazek
I-V-MGR, Dr. Rudolph
1-V-MGR-0O, Mr. Bramlet
I-V-MGR-M, Mr. Murphy
, Mr. Smaith

, Mr. Burns

, Mr. Offord

. Mr., Frye

, Mr. Hyfield

, Mr. Sneed

, Mr. Rowan
I-V-Q, Mr. Moody

, Mr. Bell

-V-SIC, Mr. Haley

-V -511, Mr. Bridwell
-V-SIVB, Mr. McCulloch
V-1U, Mr. Duerr
-V-M, Mrs. Hartlein
~-K, Col. Montgomery
-K-V, Lt. Col. Murphy
MO-MGR, Dr. Speer
MT-MGR, Mr. Balch
~MT-MGR, Mr., Auter
MT-MGR, Mr. Myers
MT-MGR, Mr. Bush
I-E-MGR, Mr. Brown
I-E-T, Mr. Mitchell
I-MICH-MGR, Dr. Constan
I-1/1B-T, Mr. Fikes
R-DIR, Mr. Weidner
R-DIR, Mr. Cook
R-SE-DIR, Mr. Richard
R-OM-DIR, Col. Fellows
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Distribution for Information:
(Continued)

MSFC:

R-OM-V, Mr. Holmes

R-ASP, Mr. Dannenberg
R-AERO-DIR, Dr. Geissler
R-P&VE-DIR, Dr. Lucas
R-TEST-DIR, Mr. Heimburg
R-TEST-S, Mr. Driscoll
R-ME-DIR, Mr. Kuers
R-ASTR-DIR, Dr. Haeussermann
R-QUAL-DIR, Mr. Grau
R-QUAIL-DIR, Mr., Trott

MSF:

MA, Gen. Phillips
MAT, Mr. Day




ARt

MIF TASK DIRECTIVE

MPD 8020.2
XOo. S-II-MIF-1

November 30, 1967

TO:

FROM:

REV,

DATE Nov. 6, 1967

Manager, Mississippl Test Facility, I-MI-MGR

Manager, S-II Stage Office, I-V-3IL

1, General Task Description: S-IT IH, tank post-static firing inspection

{(inside tank)

2. End Item Effectivity:

S-11-3

3. Completion Date: V3-500

4. Purpose: Assure the structural intepgrity of the LH, tank,

Specific Instructions:

7. Specifications/Limitationsg

above ,

Reports Required:

\tén the normal coptractor inspection
v
yeeklv reports.

9. Applicabie

10. Project Office Contact/Phone No.

AN

N

11, Approved::

G. P, Bridwell/B76-2947

12. Accepted:

Roy E. Godfrey
Manager, S-II Stage Office
I-V-311

.

I-V-FORM # 56 (NOV, 1967) (OT)

Fnc. 1

Jackson M. Balch
Manager, Mississippi Test
Facility, I-MT-MGR

Date Date




	
	
	
	
	

